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1 2.9 Communications

2 2.9.1

3 WSDOT and the Design-Builder shall develop and maintain a consistent level of 
4 public communication while encouraging broad public awareness and 
5 understanding of the Project.

6 Providing clear, consistent, and timely messaging is an essential element to 
7 successful Project delivery. The communications role consists of many tasks 
8 including preparing for and attending public meetings and open houses; 
9 coordinating with the WSDOT Engineer on messaging related to the Project, 

10 including responding to public inquiries and complaints,; coordination with the 
11 media, preparing regular traffic updates, press releases, webpage and social media 
12 updates, and photo and video documentation; and coordination with Local 
13 Agencies, transit providers, emergency services, and local neighborhood, 
14 community, multimodal, and business groups. To support this effort, WSDOT 
15 will share clear, concise, and timely information with the public, elected officials, 
16 community leaders, businesses, Tribes, the news media, and social 
17 media audiences.

18 WSDOT Communications will lead the communications efforts on this Project. 
19 All communications materials, including photographs and video, produced by the 
20 Design-Builder shall be submitted to the WSDOT Engineer prior to release for 
21 Review and Comment to ensure it meets WSDOT standards for form, Associated 
22 Press style, graphic design, content, messaging and plain talk. 

23 The Design-Builder shall work with WSDOT to achieve all communication and 
24 community relations goals.

25 2.9.2 Mandatory Standards

26 The following is a list of Mandatory Standards that shall be followed for all 
27 design and construction related to this Section as referenced TR Section 2.2, 
28 Mandatory Standards. 

29 1. Special Provisions (Appendix 4)

30 2. Standard Specifications M 41-10 (Appendix 4)

31 3. WSDOT Communications Manual M 3030 (Appendix 4)

32 4. WSDOT Project Identification Sign Detail (Appendix 4)

33 5. Associated Press Stylebook, published 2020

34 2.9.3 Joint Responsibilities

35 Development and dissemination of public information for the Project requires the 
36 integration of resources and labor between WSDOT and the Design-Builder. Joint 
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1 communications will educate and inform the public, establish expectations, and 
2 play a significant role in delivering a successful Project.

3 The Design-Builder shall coordinate construction closures and communications 
4 with other projects being constructed along and near each Culvert Site. The 
5 Design-Builder shall also maintain ongoing communication with ***affected 
6 stakeholders, Utilities, transit, emergency services, etc. determined during the 
7 Phase 1 Services Period*** affected by the Project regarding upcoming 
8 construction activities and planned closures. [Note:  This paragraph will be 
9 updated as part of the GMP Bundle Amendment.]

10 2.9.3.1 Communications Planning Workshop

11 WSDOT will plan a Communications/No Surprises Workshop that will review 
12 and discuss communications for the Project. This workshop will clarify the 
13 communications roles of WSDOT and the Design-Builder, review emergency 
14 communications procedures, and review WSDOT’s No Surprises philosophy. The 
15 Design-Builder shall attend and participate in this workshop.

16 2.9.3.2 Project Communications Plan for each Bundle

17 The Design-Builder and WSDOT Communications shall finalize the Draft Phase 
18 2 Project Communications Plan developed during Phase 1 Services. A specific 
19 plan will be created for each bundle.  Each plan will describe the communications 
20 goals, strategies, measurable objectives, outreach for implementing potential 
21 detours and tactics to encourage broad public awareness and understanding of the 
22 Project and maintain a consistent level of communication and community 
23 engagement with:

24  The public (including Environmental Justice (EJ) and Limited English 
25 Proficiency (LEP) populations)

26  Elected officials

27  Emergency services

28  Community leaders

29  Tribal leadership

30  News and social media channels

31  United States Navy/Department of Defense 

32  Schools and associated transportation systems

33  Transit Agencies

34  Bicycle/Pedestrian groups

35
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1  ***To be determined during the Phase 1 Services Period*** [Note:  This 
2 paragraph will be updated as part of the GMP Bundle Amendment.]

3 WSDOT will work with the Design-Builder to finalize and implement each 
4 Project Communications Plan for each Bundle .

5 2.9.4 WSDOT’s Responsibilities

6 In addition to previously mentioned responsibilities, WSDOT will retain primary 
7 responsibility for the following communications tasks:

8  ***To be determined during the Phase 1 Services Period*** [Note:  This 
9 paragraph will be updated as part of the GMP Bundle Amendment.]

10  Responses to media inquiries, requests for interviews, or Project tours
11  Acting as the primary spokesperson for the Project
12  Coordination with WSDOT executive and steering committees
13  Communications related to issues such as transportation demand 
14 management, bus rapid transit, bicycle/pedestrians, and context sensitive 
15 solutions
16  Media relations and social media activities
17  Contacting elected officials and tribal leaders
18  Reviewing and approving all Design-Builder communications materials to 
19 ensure it meets WSDOT standards for form, graphic design, content, 
20 messaging, and plain talk
21  Posting and publishing project page updates to the WSDOT website
22  Providing the Design-Builder with updated communications templates, 
23 Power Point templates, and other communications templates WSDOT uses 
24 in communication with the public and stakeholders
25  Issuing news releases and travel advisories.
26 

27 2.9.5 Design-Builder’s Responsibilities

28 The Design-Builder shall identify a single point of contact to work with WSDOT 
29 Communications. This single point of contact shall develop and implement ways 
30 of informing WSDOT, emergency services, the public, and individual property 
31 owners about design and construction activities that directly affect them. Such 
32 information shall be clear, consistent, and comprehensive; shall meet WSDOT 
33 graphic and writing standards; and shall be subject to Review and Comment by 
34 the WSDOT Engineer before distribution.

35 The Design-Builder shall be responsible for:
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1  Participating in Project communications meetings between WSDOT and the 
2 Design-Builder as determined necessary by WSDOT to maintain regular 
3 coordination on all communications goals and activities

4  Responding to public comments regarding the Project and maintaining a 
5 public communication log.

6  Any communication or responses to public comments regarding noise 
7 impacts and Sensitive Area mitigation
8  Managing the public contact database, including citizen requests for 
9 information

10  Support WSDOT with media relations and social media activities 
11  Assisting WSDOT in conducting Project-related events such as open 
12 houses, public meetings, media events, groundbreaking or ribbon cutting 
13 events, and stakeholder briefings (in additional languages as identified in the 
14 Environmental Justice analysis)

15  Provide WSDOT with a prioritized after-hours Project Call List 15 Calendar 
16 Days prior to the commencement of Phase 2 Construction Activities. The 
17 Project Call List shall include the contact information of the Design-
18 Builder’s backup staff, including home and mobile phone numbers and 
19 email addresses.

20 2.9.5.1 Personnel Requirements

21 The Design-Builder shall provide a Communications Specialist to support the 
22 communications needs of the Project. The Communications Specialist is 
23 responsible for executing the Project Communications Plan and updating it upon 
24 request by WSDOT. 

25 The Design-Builder’s Communications Specialist shall be readily available by 
26 telephone during regular business hours with immediate computer and email 
27 access. During critical construction activities and emergencies, the Design-
28 Builder’s Communications Specialist shall be available as necessary.

29 The Communications Specialist shall have at least 5 years of recent experience 
30 coordinating information on public projects, preferably on large transportation or 
31 infrastructure projects. The Communications Specialist’s professional experience 
32 shall be a combination of the following:

33  Writing for the public, news media, web, and social media. Knowledge of 
34 WSDOT’s Reader-Friendly Toolkit, plain talk communications, and media 
35 relations protocols is preferred
36  Providing and presenting information to the public, news reporters, 
37 community groups, and others



Washington State SR3 / SR104 / SR303 / SR307 / SR308 Kitsap County
Department of Transportation Remove Fish Barriers, Progressive Design-Build Bundle ***$$1$$***

Culvert Bundle ***$$2$$*** Amendment Version TR 2.9 Communications
Page 2.9-5

1  Developing, implementing, and measuring the results of strategic 
2 communication plans, social media posts, and strategic messaging
3  Developing and producing maps, charts, graphs, diagrams, and other visual 
4 images, using one or more of the following programs: InDesign, Adobe 
5 Illustrator, Adobe Photoshop, and WSDOT design templates to meet 
6 WSDOT graphics standards found on the WSDOT Web Toolkit page
7  Developing and implementing public involvement and community 
8 engagement programs
9  Taking and editing photographs and videos

10 The Communications Specialist shall have full access to all of the Design-
11 Builder’s Project related information and documentation that may be relevant to 
12 interested parties. The Communications Specialist shall share information with 
13 WSDOT continually throughout the Project.

14 2.9.5.2 Communication Task Force Meetings

15 The Design-Builder’s and WSDOT’s staff shall meet weekly to maintain regular 
16 coordination and communication with WSDOT on all communications goals and 
17 activities. The Design-Builder shall provide and be available to discuss:

18  Any developing or current issues related to safety. 
19  A week look-ahead construction schedule complete with a detailed 
20 description of type of work being performed, work locations, upcoming lane 
21 closures, detours that are cross referenced to the Transportation 
22 Management Plan
23  A month look-ahead on the Transportation Management Plan to demonstrate 
24 compliance and adequacy of the plan
25  Current and upcoming construction issues including noise, environmental 
26 impacts, traffic control, and other physical impacts (e.g. tree removal, 
27 narrowed lanes, commercial vehicle restrictions) 
28  An ongoing list of upcoming Project milestones and Project timeline
29  Public correspondence received by WSDOT or the Design-Builder

30 2.9.5.3 Crisis Management Communications Plan

31 The Design-Builder shall prepare a Crisis Communications Plan for responding to 
32 emergencies and incidents during the Project. The Crisis Communications Plan 
33 shall be submitted to WSDOT for Review and Comment within 30 Calendar Days 
34 of NTP. The Design-Builder shall coordinate this approach with the Design-
35 Builder’s overall Traffic Management Plan and Traffic Incident Management 
36 Plan as referenced in Section 2.22, Maintenance of Traffic. The Design-Builder’s 
37 Crisis Communications Plan shall address the following:
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1  Communications approaches to emergencies such as fire, Utility line strikes, 
2 injured employees, fatalities, auto accidents, environmental spills and other 
3 incidents in a work zone
4  Staff designated to respond to the emergency
5  Immediate actions that can be taken to mitigate a crisis
6  Procedures for notifying WSDOT, emergency services, and the public
7  Procedures for referring construction related claims, such as auto damage, to 
8 WSDOT’s Enterprise Risk Management Office
9 In the event of a crisis, the Design-Builder shall summarize the incident in an 

10 Emergency Incident Report. This report shall detail the steps the Design-Builder 
11 took to handle the incident from beginning to end, including corrective procedures 
12 put in place as a result of the crisis. The Design-Builder shall submit that report to 
13 WSDOT within 3 Calendar Days of the incident.

14 The Crisis Communications Plan will be reviewed by WSDOT Communications, 
15 PEO and Design-builder prior to the start of Phase 1 Services. 

16 Within 40 Calendar Days before the start of construction of each Bundle the 
17 Design-Builder shall schedule a Crisis Communications Workshop with WSDOT 
18 to discuss protocols and potential emergency situations with regard to each 
19 Culvert Bundle. 

20 . 

21 2.9.5.3.1 Dissemination of Emergency Information

22 As part of the Crisis Management Communications Plan, the Design-Builder shall 
23 establish and manage an Emergency Contact List as required by this Section and 
24 the General Provisions. All appropriate personnel shall be included on the 
25 Emergency Contact List for immediate response in the event of an emergency. 
26 The Emergency Contact List shall be divided into areas of expertise, so the proper 
27 people are contacted for specific emergency situations.

28 The Emergency Contact List for notification of all emergencies shall include, at a 
29 minimum, the following WSDOT personnel:

30  WSDOT Engineer
31  On-call WSDOT Communications staff
32  WSDOT Communications Project Lead
33  Traffic Management Center (TMC)
34  WSDOT Safety Officer
35 The Emergency Contact List for notification of all emergencies shall include, at a 
36 minimum the following Design –Builder personnel:

37  Project Manager
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1  Construction Manager

2  Communications Specialist

3  Work Zone Traffic Engineering Manager

4 The Emergency Contact List for notification of all emergencies shall include, at a 
5 minimum, the Design-Builder personnel listed in the General Provisions.

6 In addition, the Design-Builder shall provide prompt information and assistance 
7 as requested by WSDOT during an emergency. The Design-Builder shall update 
8 the Emergency Contact List within 30 Calendar Days of any personnel change.

9 2.9.5.4 Weekly Progress Report

10 The Design-Builder shall provide a brief weekly progress report to WSDOT. The 
11 report shall summarize progress made the previous week and include photos of 
12 the previous week’s construction activities. The Design-Builder shall submit the 
13 report by email every Monday to the WSDOT Engineer for the Project, starting at 
14 the beginning of construction activities.

15 2.9.5.5 Construction Information Dissemination

16 The Design-Builder shall coordinate with WSDOT to collect and disseminate 
17 design and construction information. The information could be used on to the 
18 Project website, social media channels, the WSDOT 511 Travel Alert System, 
19 Highway Advisory Radio (HAR), Variable Message Signs (VMS), and Portable 
20 Changeable Message Signs (PCMS). 

21 2.9.5.5.1 Construction Schedule

22 The Design-Builder shall notify WSDOT and the public of construction schedules 
23 30 Calendar Days prior to commencement of construction in any area of the 
24 Project. The Design-Builder shall provide construction updates to WSDOT on a 
25 weekly basis. The Design-Builder shall deliver additional updates if construction 
26 and traffic impacts change or if WSDOT requests additional updates. These 
27 updates shall include the upcoming week’s planned closures, detours, Project 
28 status, and other information relevant to the public.

29 The Design-Builder shall submit weekly construction reports to WSDOT 
30 detailing planned Work activities and lane closures for the next 3 weeks. 
31 Construction reports shall be submitted to the WSDOT Engineer and the WSDOT 
32 Communications Project Lead or another designated WSDOT email address, no 
33 later than 12 p.m. each Wednesday. The Communications Specialist shall write a 
34 summary of the upcoming approved closures for posting on the construction 
35 closures website and submit it to WSDOT by 10 a.m. each Thursday.
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1 2.9.5.6 Coordination with Transportation Management Plan

2 The Design-Builder shall be responsible for coordinating traffic communications 
3 with neighboring construction projects as part of an established Other coordinated 
4 Communications Plan..

5 2.9.5.6.1 Maintenance of Traffic and Access

6 The Design-Builder shall provide Maintenance of Traffic (MOT) and access 
7 information for the entire Project to all that are affected, at least 14 Calendar Days 
8 prior to any revision to access in the area affected. Notifications shall include at a 
9 minimum the following:

10  Purpose of the change
11  Area affected and dates of impact
12  Alternate routes and detours
13 o If an alternate route or detour is identified, the WSDOT Engineer will 
14 analyze the new route for EJ impacts and the need for communication 
15 of this information. This process may take more than the minimum 14 
16 Calendar Days, depending on the communities, impacts identified, and 
17 mitigation.

18 2.9.5.6.2 Traffic Conditions

19 The Design-Builder shall inform the TMC and WSDOT Project personnel of any 
20 unusual traffic conditions, such as road obstructions, within 15 minutes 
21 of detection.

22 2.9.5.6.3 Commercial Vehicle Access and Restriction Information

23 Fourteen Calendar Days prior to any activity taking place that may restrict or 
24 impede the movement of commercial vehicles due to reduced lane widths, 
25 reduced height clearances, or lower weight limits, the Design-Builder shall 
26 coordinate and provide the following agencies with a description, start date, and 
27 end date of the event:

28  Washington State Patrol
29  WSDOT Commercial Vehicles Services
30  ***Additional entities to be determined during the Phase 1 Services 
31 Period*** [Note:  This paragraph will be updated as part of the GMP 
32 Bundle Amendment.]

33 2.9.5.6.4 Emergency Vehicle Access

34 The Design-Builder shall develop and implement a protocol for communicating 
35 timely information to the emergency service providers regarding access to the 
36 Project area for emergency vehicles. The Design-Builder shall provide the 
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1 WSDOT Engineer with a record of each notification. The Design-Builder shall 
2 follow up with a phone call to the WSDOT Engineer at least 14 Calendar Days 
3 prior to the closure.

4 2.9.5.6.5 Bicycle and Pedestrian Access

5 The Design-Builder shall clearly define and communicate to WSDOT access 
6 routes for bicycles and pedestrians, including alternate routes and detours that 
7 comply with the accessibility requirements for persons with disabilities. The 
8 Design-Builder shall provide MOT and access information at least 14 Calendar 
9 Days prior to any revision of a bike or pedestrian path. Pedestrian access shall be 

10 in accordance with TR Section 2.22, Maintenance of Traffic. WSDOT 
11 Communications will also be made ware of any changes to access routes for 
12 bicyclists and pedestrians within 30 calendar days.

13

14 2.9.5.7 Utility Shut-Offs

15 The Design-Builder shall conduct regular communication with residents and 
16 businesses affected by Utility shut-offs to mitigate the impacts of Utility 
17 disruptions. The Design-Builder shall contact and provide written notification to 
18 all residents and businesses affected 48 hours in advance of a Utility shut-off and 
19 shall maintain a record of each notification. Notices shall indicate the purpose and 
20 expected duration of the outage, and provide information indicating how those 
21 affected by the outage can contact the Design-Builder. Notices shall meet 
22 WSDOT’s communications style and be pre-approved by WSDOT before 
23 dissemination. Such notices may also be provided by WSDOT.

24 In the event of an emergency involving a Utility shut-off, the Design-Builder shall 
25 notify the Utility Owner in accordance with Utility company standards and local 
26 emergency services.

27 A list of representatives for Utility companies with facilities within the Project 
28 Site is shown in the Utility Owner Contact List and is included in the Reference 
29 Documents.

30 2.9.5.8 Construction Traffic Mitigation

31 The Design-Builder shall collaborate with the WSDOT Engineer on opportunities 
32 to work with transportation coordinators, transit agencies, local chambers of 
33 commerce, sports teams, retail centers, businesses, communities, and others, to 
34 encourage more efficient use of transportation options. The Design-Builder shall 
35 work with the WSDOT on communication plans to contact these entities and to 
36 keep them informed of construction activities. The Design-Builder shall 
37 participate in all necessary meetings with WSDOT to keep them informed of 
38 construction activities.
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1 2.9.5.9 Limited English Populations

2 Design Builder will follow WSDOT’s latest program plans, WSDOT Tittle VI 
3 Program Plan, WSDOT Limited English Proficiency Plan, and Community 
4 Engagement Plan throughout the life of these projects. This information is found 
5 at Title VI/Limited English Proficiency | WSDOT (wa.gov)

6

7 2.9.5.10 Methods and Tools for Dissemination of Information

8 2.9.5.10.1 Highway Advisory Radio 

9 The Design-Builder shall provide accurate information daily or as requested by 
10 WSDOT for HAR messages. WSDOT will prepare and record.

11 2.9.5.10.2 Variable Message Signs and Portable Changeable Message Signs 

12 The Design-Builder shall prepare draft messages for advance notice of traffic 
13 restrictions due to planned construction activities in accordance with TR Section 
14 2.22, Maintenance of Traffic. WSDOT and the Design-Builder will enter the 
15 information into the required type of message sign and activate. 

16 2.9.5.10.3 Project Identification Signs

17 The Design-Builder shall install advance signing in accordance with Section 2.22, 
18 Maintenance of Traffic.

19 2.9.5.10.4 Telephone Hotline

20 The Design-Builder shall establish and manage a telephone hotline for the Project. 
21 The Design-Builder shall update the recorded message when new phases of 
22 construction begin, or a traffic switch occurs and how traffic is impacted. The 
23 Design-Builder shall check the telephone hotline daily, which shall occur by 3:00 
24 p.m. The Design-Builder shall respond to any inquiries from the hotline within 24 
25 hours. The Design-Builder shall answer and respond to after-hours calls 
26 forwarded from the hotline. The Design-Builder shall ensure that all staff 
27 responding to inquiries are trained, friendly, responsive, and informed about 
28 construction and traffic impacts.

29 The Design-Builder shall be responsible for compiling and summarizing 
30 questions from the general public. This includes tracking responses to callers, 
31 analyzing and reporting trends, and providing a weekly status report file to 
32 WSDOT.

33 2.9.5.10.5 Project Websites

34 WSDOT Olympic Region Communications shall write Project website updates 
35 utilizing the Design-Builder's weekly and monthly Project information updates. 

https://wsdot.wa.gov/about/title-vi-limited-english-proficiency
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1 The Design-Builder shall provide timely construction progress photographs for 
2 use on Project websites.

3 2.9.5.10.6 Collateral Materials

4 WSDOT will lead the development and distribution of collateral materials by the 
5 Design-Builder for this Project. Collateral materials may include, but are not 
6 limited to: 

7 1. Noise flyers for noisy work within 500 feet of the work zone or as required by 
8 noise variances. The Design-Builder shall be responsible for distribution to 
9 the affected area.

10 2. Project one-pagers, fact sheets, and/or folios.

11 3. Key messages

12 4. List serve articles

13 5. All costs associated with the production and distribution of materials shall be 
14 borne by the Design-Builder.

15 6.

16 7. ***To be determined during the Phase 1 Services Period*** [Note:  This 
17 paragraph will be updated as part of the GMP Bundle Amendment.]

18 2.9.5.10.7 Correspondence and Email

19 Correspondence received by or assigned to the Design-Builder for response shall 
20 be submitted to the WSDOT Engineer for Review and Comment prior to release. 
21 If necessary, WSDOT staff will ask the Design-Builder to respond to public 
22 inquiries by phone.

23 The Design-Builder shall furnish written documentation of other Project-related 
24 correspondence to WSDOT within 3 Calendar Days of the communication. 
25 Project-related correspondence shall include communications with the public, 
26 businesses, community groups, government entities affected by the Project, and 
27 other communications required in this PDB Contract. This includes tracking 
28 responses to callers and providing a weekly status report file to WSDOT.

29 The Design-Builder shall provide information to the WSDOT Engineer for use in 
30 responding to public concerns or questions.

31 2.9.5.10.8 Special Events, Public Meetings, and Speaking Engagements

32 The Design-Builder shall assist WSDOT in preparing for and participate in 
33 meetings designed to inform the public or stakeholders of the Project’s status and 
34 to answer questions related to the Project.
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1 The Design-Builder shall be available to attend public and community meetings 
2 or to make presentations at WSDOT’s request. The Design-Builder shall support 
3 WSDOT by helping staff with an opening event, such as a groundbreaking, a 
4 ribbon cutting, or a dedication ceremony.

5 2.9.5.10.9 External Events

6 The Design-Builder shall coordinate, communicate, and provide a plan to 
7 minimize construction impacts for public events held by public and private 
8 entities. The Design-Builder shall develop and maintain a list of public event s 
9 that have proven attendance.. The Design-Builder shall assume there will be a 

10 maximum 6 events during this Project. This number will to be determined by the 
11 Design-Builder. during the Phase 1 Services Period*** events during this Project. 
12 These events include, at a minimum, the following: [Note:  This paragraph will 
13 be updated as part of the GMP Bundle Amendment.]

14 Amendment.]

15 The Design-Builder shall coordinate lane closures or other construction work with 
16 the WSDOT Engineer to ensure that planned activities do not affect events within 
17 the local communities. 

18 2.9.5.10.10 Photographs and Video

19 The WSDOT Communication Team will lead the photography and video efforts 
20 on this Project for public communications purposes. The Design-Builder shall 
21 provide photos and video within 24 hours or sooner for such purposes to the 
22 WSDOT Engineer, if requested. 

23 2.9.5.10.11 Media Relations and Social Media

24 Although media relations are the responsibility of WSDOT, the Design-Builder 
25 shall participate in media interviews or other media information support activities 
26 at WSDOT’s request. When participating in media inquiries and interviews, the 
27 Design-Builder shall provide timely information that complies with WSDOT 
28 messaging and other standards, including requirements for advance Project 
29 information, Project progress and accountability, and timely response to media 
30 inquiries.

31 The Design-Builder shall coordinate all media requests with WSDOT prior to 
32 interviews. WSDOT will be the primary media spokesperson. The Design-Builder 
33 shall provide WSDOT with information and access to key Project staff for media 
34 interviews, as requested.

35 At WSDOT’s request, the Design-Builder shall conduct tours of Culvert Sites for 
36 media, local or State government officials, or WSDOT management. The Design-
37 Builder shall provide information and materials that meet broadcast, electronic, 
38 and print media requirements and deadlines. 
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1 As requested by WSDOT, the Design-Builder shall write draft and final versions 
2 of news releases and travel advisories, using the WSDOT news release and travel 
3 advisory templates. WSDOT will provide the Design-Builder with copies of the 
4 templates. 

5 2.9.5.10.12 Language Identification and Emergency Services Card

6 The Design-Builder shall identify events and locations where the WSDOT 
7 language identification and emergency services card shall be readily available to 
8 assist in face-to-face situations to help determine which language a person speaks 
9 or needs emergency services. WSDOT will supply a copy of the Language 

10 Identification and Emergency Services Card to the Design-Builder.

11 2.9.6 Submittals

12 Project submittals include, at a minimum, the following:

13  Project Call List – Submitted within 15 Calendar Days after issuance of the 
14 Notice to Proceed with Phase 1 Services
15  Weekly Progress Reports – Format to be established within 30 Calendar 
16 Days of PDB Contract execution, with reporting beginning immediately 
17 thereafter
18  Construction information – Submitted on a weekly basis
19  Crisis Management Plan – Submitted with the 60 percent design completion 
20 submittal for each Culvert Bundle in accordance with Appendix 2 (Phase 1 
21 Services) of this PDB Contract
22  Photos and videos
23  Final Phase 2 Project Communications Plans for each Bundle
24  Community Engagement Plan during phase 1 development services

25 2.9.6.1 Miscellaneous Submittals

26 At the request of the WSDOT Engineer, the Design-Builder shall deliver to the 
27 WSDOT Engineer Work-related submittals that do not fit in the previous 
28 categories but are prepared in accordance with this Section.

29 End of Section

30
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